
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:47 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 415 Date: 17-Feb-2014 Monday

Approved Date:

Shift Hours: 02:00 pm 06:00 pm Break: Over Time: 04:00

Const Calendar Day: 623

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No field work today due to Presidents Day Holiday. I came into work today to complete extra work sheets
and Q Sheets for estimate 97.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

8.05 M

Diary: Dispute

Mechanical Pipe Quantities

This estimate captures the 80.5 meters of 2 1/2" Domestic Water line from the base of W2W to the
roadway deck of the WB bridge that was tested and sanitized in December 2013 and January 2014, but not
paid. Base on the cost breakdown above, the equivalent length of testing 80.5 meters of Domestic Water
(2 1/2 NPS) is 8.05 meters. PAY 8.05 Meters.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

8.07 M

Diary: Dispute

Mechanical Pipe Quantities

This estimate captures the 80.7 meters of 4" Compressed Air line from the base of W2E to the bridge
deck, tested in December 2013 and January 2014 but not paid. Based on the cost breakdown above, the
equivalent length for this testing is 8.07 meters. PAY 8.07 Meters

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 415 Date: 17-Feb-2014 Monday

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

0.05 LS

Diary: Dispute

Dehumidification System

During December 2013, four of the five dehumidifications units (west loop, tower head, and the two east
anchorage units) were started. Based on the cost breakdown above, pay 0.8%. The same four units were
balenced in December 2013 and January 2014. Balalnce is approximately 50% of the testing and
balancing of the units. Based on the cost breakdown above, pay 4%. TOTAL PAY 4.8%

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

0.01 EA

Diary: Dispute

Booster Pump

During December 2013, four of the five dehumidifications units (west loop, tower head, and the two east
anchorage units) were started. Based on the cost breakdown above, pay 0.8%. The same four units were
balenced in December 2013 and January 2014. Balalnce is approximately 50% of the testing and
balancing of the units. Based on the cost breakdown above, pay 4%. TOTAL PAY 4.8%

129 0-000-000.129
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